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Agenda

ÅProject Update

ÅProposed Plan Revision

ïHistory/ Actions to Date

ïThrough Lanes/ Slip Lanes

ïSummary/ Recommendation



Project Update

Å3/21/18 contract 

awarded to Golden 

State Bridge (Benicia)

Å1491 working days (4 

years and 1 month)

Å$ 26,730,037 contract

Å5/23/18 GSBI started 

work



Project Update

Å5/23/18 GSBI started work

ÅJuly 2018 ïtraffic shifted to 
south side of Bon Air Road



Project Update

ÅJuly 2018 ïtraffic shifted to 
south side of Bon Air Road
ÅJuly 2018 ïdemolition of 

north side railing/ start trestle



Project Update

ÅSeptember 2018 ïmain 

trestle and railing demo 

complete 



Project Update

ÅExisting condition

ÅExisting condition 

(pre project)

ÅPhase 1 

construction

traffic

construction



Project Update

ÅPhase 2

ÅPhase 1

traffic construction


